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11/20/07 Statement of Ongoing Contracts as of 12/03/07

09District

 $4,036,099 $13,227,442 $42,609,603

09-INY-136-3.3/10.5

09-INY-395-44.9/54.7

09-INY-395-75.3/77.9

09-INY-395-77.3/91.6

09-INY-395-90.9/99.2

09-MNO-5712-/0

Fed Aid

HA22

HA22

HM1

HE13

HM1

HA11

Pgm Code

IN INYO COUNTY NEAR KELLER AT VARIOUS

LOCATIONS

IN INYO COUNTY NEAR LONE PINE AT

VARIOUS LOCATIONS

IN INYO COUNTY IN DEATH VALLEY

NATIONAL PARK ON ROUTE 190 AND NEAR

INDEPENDENCE ON ROUTE 395

IN INYO COUNTY NEAR INDEPENDENCE FROM

0.1 KM NORTH OF NORTH FORT

INDEPENDENCE ROAD TO 0.4 KM SOUTH OF

ELNA ROAD

IN INYO AND MONO COUNTIES AT  VARIOUS

LOCATIONS

IN MONO COUNTY NEAR TOMS PLACE AT THE

MCGEE CREEK MAINTENANCE STATION

Description 

REPLACE CULVERTS

PAVEMENT REHABILITATION

PLACE ASPHALTIC EMULSION CHIP SEAL

WIDEN TO 4 LANE EXPRESSWAY

RESURFACE ROADWAY

CONSTRUCT MECHANICS FACILITY

Type Of Work

CIMMARON INC

GRANITE CONSTRUCTION PM: WALT

WEISHAAR

WINDSOR FUEL COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

DENBOER ENGINEERING AND CONSTR

Contractor

OAKDALE, CA 95361

MOJAVE, CA 93502

WINDSOR, CA  95492

RIVERSIDE CA 92509

BAKERSFIELD CA 93388

PALM SPRINGS, CA  92264

 

 

 

 

 

 

KURT WEIERMANN

KURT WEIERMANN

DANIEL DEYO

CHRIS TALBOT

CHRIS TALBOT

DANIEL DEYO

Resident
Engineer

(760)872-0781

(760)872-0781

(760)872-0794

(760)938-2572

(760)872-0794

(760)872-0794

 $426,411

 $5,160,908

 $541,761

 $28,312,332

 $7,039,211

 $1,128,981

Bid + CCOs

 $410,585

 $5,260,596

 $0

 $226,487

 $6,534,449

 $795,325

Comp To  date

 $0

 $0

 $0

 $226,487

 $3,775,605

 $34,007

This Month

05/14/07

05/31/07

09/11/07

08/23/07

05/22/07

05/23/07

Awarded

06/04/07

06/20/07

10/15/07

09/18/07

06/06/07

06/07/07

Approved

10/26/07

10/19/07

06/01/08

03/12/09

11/21/07

03/10/08

Est Comp

 100%

 100%

 0%

 2%

 99%

 57%

%Time

 100%

 100%

 0%

 1%

 92%

 70%

% Work 

COMPLETED

COMPLETED

SUSPENDED

 

 

 

Message

09-312104

09-333004

09-337304

09-214614

09-317704

09-307904

Contract 

  

ACNH-P395-(217)E

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

WPCP

WPCP

WPCP

SWPPP

WPCP

  

10424 CIMARRON TRAIL

PO BOX 848

PO BOX 38

1995 AGUA MANSA ROAD

PO BOX 5127

4575 E. CAMINO PAROCELA

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 SOUTH MAIN STREET

500 S MAIN ST

500 S MAIN ST

500 SOUTH MAIN STREET

BISHOP, CA 935154

BISHOP, CA 93514

BISHOP, CA 93514

BISHOP CA 93514

BISHOP CA 93514

BISHOP, CA 93514

Accepted

10/26/07

10/24/07

Location
Storm Water
Plan



09-312104

09-333004

09-337304

09-214614

09-317704

09-307904

Contract

09-INY-136-3.3/10.5

09-INY-395-44.9/54.7

09-INY-395-75.3/77.9

09-INY-395-77.3/91.6

09-INY-395-90.9/99.2

09-MNO-5712-/0

Cnty Rt Pm

1

1

1

1

1

1

Page
Statement of Ongoing Contracts - Index

09

District

 $5,587,319

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

09District

 $42,609,603  $13,227,442

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (PRIMARY)

STATE HIGHWAY

Category

 $5,160,908

 $37,448,696

 Bid + CCO

 $5,260,596

 $7,966,846

 Work Comp

District Total:

Work completed this Period:  $5,587,319
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-SH-
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